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Contract #: GS00Q09BGD0030 

Task Order GST0012AJ0085 

Modification PO18 

 

The purpose of this modification is to exercise Option Year 3, provide incremental 

funding, make administrative updates, update sections B, and G of the Task Order as 

detailed below: 

 

 

1. Section B.13 Incremental Funding/Section J, Attachment Y – Incremental Funding 

Chart, are modified as follows: 

 

 

   

 

  

 

  

 

  

 

 As a result of the above funding, the estimated period of performance covered 

by the allotments for the mandatory CLINs is from award through April 12, 

2015. 

 

 

2. Section G.3.5.1,  Contract Administration, is updated as follows: 

 

 

Cathleen Boyer 

GSA FAS AAS FEDSIM 
3100 F Street 

Suite 3100 

Washington, DC 20405 

Telephone: (703) 605-5457 

Email:  cathleen.boyer@gsa.gov 

 

3. Changes are noted by vertical lines in the right hand margin on change pages, B-

10, and G-1, and Section J, Attachment Y of the attached revised Task Order.  

 

SUMMARY OF THE IMPACT OF ABOVE CHANGES 

  

 The total obligated funding of the Task Order is increased by $952,640 from 

$22,579,069 to $23,531,709. 

 

 The total estimated cost/price of the Task Order remains unchanged at 

$40,283,726. 

(b) (4)

(b) (4)

(b) (4)

(b) (4)
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